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1 Work Performed This Month

In June, I spent most of my time porting COBRA and ORCA to POOL.
Some time was also spent checking and testing the POOL features delivered
in June on which the port is dependent. All such known POOL features were
finished by the POOL team in June.

By the end of June, the coding of COBRA /ORCA for the port was nearly
complete. (In fact, the first successful build of ”"poolified” COBRA/ORCA
was completed on July 3, just a few days after the end of the month.)

2 Status of Deliverables

COBRA/ORCA with POOL is in the testing stage.

3 Plans For Next Month

Finish testing, and release COBRA _8_0_0, the first POOL release of COBRA.



